
Site Name: 

Task Order 62 CES Environmental 

Operational Period: 

Date: 11·17-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division/ 

Grou : Response mergency and Rapid Response Service 

WORK AUTHORIZED: 

Continu~to pump water on site as necessary depending on rainfall. 

Continue devel~pment of profiles and disposaTOf sludge, liquids, and so~ds. 
Start removal of water, oil, and sludge from the ASTs 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contrac! Number: EP - S6 - 07 -02 Garx_ Moore, USEp:;;;:- LeRoy Cassidey, CB&! Federal 

TaskOrder: 062 Date: 11.17.2014 Time:1700 Date:11 .17.2014 Time:1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 Pick -up Truck 3 3 

Foreman 1 1 Generator 1 

Health and Safety Manager 

Truck Driver/Equip Oper 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coord 

Field Cost Accountant 

1 

1 

5 

1 

0 

---
1 

1 

1 

5 

1 

0 

1 

1 

Air 
Mover 

--+ 

Trash Pumps 

Multiple Gas Monitor 

Frac Tank w Liner 

4,000 PSI Pressure Washer 

4 Man 12 Bottle Breathing Air 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Back hoe 

Vacuum Boxes 

10,000 lb Overhead Lift 

Storage Trailer 

2 

2 

4 

0 

10 

2 

1 

1 

1 

2 

4 

1 

0 

10 

1 

1 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900·5Pon5): 

Crew cleaned the North AST containments, debris was moved to one corner. Water, oil, and sludge were removed by 
vacuum truck and transfer to FT 5180. 

RM coordinated site activities with the Foreman. He completed the daily paperwork, approved-corrected invoices and 
purchase orders. He discussed site progress and daily plans with the onsite OSC. He assisted the T&D Coordinator 
with disposal options, schedule; and procurements. 

T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and 
the WWT area. She worked with disposal vendors on scheduling, manifes\and associated documents. She worked 

ith OSC on the overall waste disposal strategy. 

H/S completed daily safety paperwork, conducted the site meeting and air monitoring. He completed preparing of the 
operation guidelines and safety review for the North and South Containment ar~a and tanks. 

Date: . rF - T ('\ Date: 
osc Time: RM ~'1.Q .18.2014 Time:700 

Next OPERATIONAL PERIOD (administrative, tactica~/ rescuroe status changes, special instructions, H&S)(lnput fornext DWO): 

Start removal of water from the South Containment. Decant water to FT 1001 and petroleum to FT 1002 or FT 506 
depending on OSC direction and T&D Coordinator guidance. 

Scrape oily mat from the North Pond Area. 

Continue to remove water from the North Pond to the sanitary sewer and the Middle Pond to the North Pond. 
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